COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 04/ 2015

ESTI MATE SUMVARY 12: 43: 14
CONTI D C19662 ESTI MATE NO. 0003 PROG SPEC YR 2005
PCN: 19662- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 50.0 DAYS TI ME ALLOW 75 WORK DAYS
US285 D SAFETY | MPROVEMENT PERCENT TI ME: 66.67 ORI G TI VE ALLOW 75 VORK DAYS
PRQJECT NO SHE2854- 134
US285 D SAFETY | MPROVEMENT
NAVE OF RQAD:
PRQJECT COUNTI ES: PARK, REG ON 2 CHAFFEE
CONTRACTOR:
GLASER ELECTRI C COVPANY, LLC PAY PERI OD ENDI NG 04/ 26/ 2015 DATE TI ME STARTED 10/ 02/ 2014
12525 E. JAM SON PLACE , # 8 DATE LET 07/ 24/ 2014 DATE WORK BEGAN
DATE AWARDED 08/ 15/ 2014 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 10/ 02/ 2014 DATE ACCEPTED
ENGLEWODOD CcO 80112 303 790 4555 DATE NOTI CE TO PROCEED 10/ 02/ 2014
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 888, 229. 20 PARTI Ol PATI NG $ 674, 686. 20 $ 347, 361. 49
AWARD PRQIECT AMT: $ 856, 413. 92 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COWPLETE: 75. 96% TOTAL EARNI NGS 674, 686. 20 347, 361. 49
FUNDS AVAI LABLE: $ 213,543.00 STOCKPI LED MATER ALS 0.00 0.00
GROSS EARNI NGS 674, 686. 20 347, 361. 49
TOTAL CLAI VB $ 0.00 RETAI NAGE -12,846.21 -4,412.02
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 661, 839. 99 342, 949. 47
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 661, 839. 99 342, 949. 47
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 342, 949. 47

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



PREV QTY/
QTY TH'S PERI OD
QY TO DATE

4.000

CONTI D: C19662 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 19662- BI D
PRQJIECT SHE2854- 134 ESTI MATE NO 0003
CURRENT
REF I TEM | TEM QUANTI TY/
NO NO DESCRI PTI ON UNI TS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 202-00810 Renoval of Ground Sign 4.000
EACH
144. 25000
0010 202-00821 Renoval of Sign Panel 5. 000
EACH
66. 80000
0015 202-00823 Renoval of Dynam c Message Sign 1. 000
EACH
1, 176. 00000
0020 210-00815 Reset Sign Panel 1. 000
EACH
193. 00000
0025 210-00825 Reset Fl ashi ng Beacon 2.000
EACH
559. 50000
0030 240- 00010 Renoval of Nests 0. 000
HOUR
96. 25000
0035 240- 00020 Netting 0. 000
Sy
24. 31000
0040 403-00720 Hot M x Asphalt (Patching) (Asphalt) 42.000
TON
335. 30000
0045 503-00048 Drilled Caisson (48 Inch) 93. 000
LF
812. 59000
0050 606-00301 Quardrail Type 3 (6-3 Post Spacing) 465. 000
LF
24. 03000
0055 606-02003 End Anchorage (Nonfl ared) 6. 000
EACH
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Page 2
ESTI MATE RUN 05/ 04/ 2015

12: 43: 14
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
577.00
0. 00
334. 00
0. 00
1,176. 00
0. 00
193. 00
1,119. 00
1,119. 00
0. 00
0. 00
0. 00
0. 00
0. 00
14, 062. 48
23, 565. 11
73, 945. 69
0. 00
11, 125. 89
0. 00
17, 523. 00



CONTI D C19662 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 19662- BI D ESTI MATE RUN 05/ 04/ 2015
PRQJECT: SHE2854- 134 ESTI MATE NO 0003 12:43: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 612-00270 Location Marker (Wility)(Flat Slat) 13. 000 0. 000
EACH 13. 000 1, 079. 00
83. 00000 13. 000 1, 079. 00
0065 613-00206 2 Inch Eectrical Conduit (Bored) 4,120. 000 4,120. 000
LF 0. 000 0. 00
23. 95000 4,120. 000 98, 674. 00
0070 613-07023 Pul | Box (24"x36"x24") 9. 000 9. 000
EACH 0. 000 0. 00
1, 620. 00000 9. 000 14, 580. 00
0075 613-10000 Wring 1. 000 1. 000
LS 0. 000 0. 00
21, 207. 00000 1. 000 21, 207. 00
0080 614-00011 Sign Panel (Cass I) 50. 000 50. 000
SF 0. 000 0. 00
34. 18000 50. 000 1, 709. 00
0085 614-00012 Sign Panel (Cass I1) 187. 000 187. 000
SF 0. 000 0. 00
25. 22000 187. 000 4,716. 14
0090 614-00037 Si gn Panel (Special) 6. 000 0. 000
EACH 3. 000 57, 231. 00
19, 077. 00000 3. 000 57, 231. 00
0095 614-01502 Steel Sign Support (2-1nch Round)(Post & Socket) 53. 000 53. 000
LF 0. 000 0. 00
53. 03000 53. 000 2,810.59
0100 614-01572 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 138. 000 138. 000
Sl i pbase)
LF 0. 000 0. 00
55. 08000 138. 000 7,601. 04
0105 614-10147 Vari abl e Message Sign LED (Over head) 3. 000 0. 000
EACH 1. 500 105, 732. 50
70, 488. 33000 1. 500 105, 732. 50
0110 614-32400 Monot ube Overhead Sign Cantilever (24 Inch Dianeter) 3.000 0. 000
EACH 3. 000 107, 931. 00
35, 977. 00000 3. 000 107, 931. 00



CONTI D C19662 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 19662- BI D ESTI MATE RUN 05/ 04/ 2015
PRQJECT: SHE2854- 134 ESTI MATE NO 0003 12:43: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 614-80385 Runble Strip 0. 000 0. 000
LF 0. 000 0. 00
0. 08000 0. 000 0. 00
0120 614-86105 Tel enetry (Field) 9. 000 0. 000
EACH 9. 000 7,986. 42
887. 38000 9. 000 7,986. 42
0125 626- 00000 Mobi | i zati on 1. 000 0.532
LS 0. 354 30, 732. 16
86, 814. 00000 0. 886 76,917. 20
0130 630- 00000 Fl aggi ng 500. 000 356. 000
HOUR 0. 000 0. 00
20. 90000 356. 000 7,440. 40
0135 630- 00007 Traffic Control Inspection 0. 000 0. 000
DAY 0. 000 0. 00
220. 00000 0. 000 0. 00
0140 630-00012 Traffic Control Managenment 60. 000 34.000
DAY 14. 000 9,625. 14
687.51000 48. 000 33, 000. 48
0145 630-80341 Construction Traffic Sign (Panel Size A) 7.000 2.000
EACH 1. 600 176. 00
110. 00000 3. 600 396. 00
0150 630-80342 Construction Traffic Sign (Panel Size B) 41. 000 20. 500
EACH 16. 400 1, 804. 00
110. 00000 36. 900 4, 059. 00
0155 630- 80360 Drum Channel i zi ng Devi ce 0. 000 0. 000
EACH 0. 000 0. 00
38. 50000 0. 000 0. 00
0160 630- 80380 Traffic Cone 100. 000 27.000
EACH 21. 600 380. 16
17. 60000 48. 600 855. 36
0165 700- 70010 F/ A M nor Contract Revisions 15, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D: C19662 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 19662- BI D ESTI MATE RUN 05/ 04/ 2015
PRQIECT: SHE2854- 134 ESTI MATE NO 0003 12:43: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0170 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0175 700- 70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0180 700- 70190 F/ A Electric Service 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0185 700- 70222 F/ A Cel lul ar Phone Service 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0190 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 887,525.20 % 347,361.49 % 673,982. 19
CAT NO0400 CONSTRUCTI ON ENG NEERI NG
0195 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
704. 00000 1. 000 704. 00
CAT 0400 CURRENT AMI  $ 704.00 $ 0.00% 704. 00
PRQIECT TOTAL CURRENT AMI $ 888,229.20 % 347,361.49 % 674, 686. 19



